
A further update following note sent out 25/10/18                

 

Killermont House 

The Salvage operation is now complete. The priority remains protecting as much as possible the  

remaining structure whilst safely removing all debris. The operation to remove debris is nearing 

completion and when this is done we will be enclosing the building as best we can with a temporary roof 

structure. 

  

The tender process for the roof structure and associated scaffolding will conclude today and we will be 

pressing on with this phase as quickly as possible now. 

 

On completion of the debris removal a full condition report will be prepared detailing the extent of the 

damage externally and internally. A report to establish the notional reinstatement cost of the building will 

then follow. 

  

Last week we had a site visit with the Senior EDC planner and a representative from Historic 

Environmental Scotland. Both these parties are key to our ambitions for restoring and enhancing the 

facilities at Killermont House. The visit went well and to date both EDC and HES are being very 

supportive particularly now they have seen first-hand the extent of the internal damage. We will continue 

to work closely with both these agencies as you would expect. 

  

As mentioned in my last update It is our intention to appoint a lead consultant/main contractor to manage 

the Killermont House project. We hope to finalise a short list of potential firms next week and kick this 

process off in earnest. We will seek support from subject matter experts within the membership during 

this selection process as this is a critical appointment. 

  

Temporary Changing Facilities: 

These will remain in place until our long term temporary facility is up and running as will the provision of 

tea/coffee/soup etc. 

  

Long Term Temporary Clubhouse: 

The tender process has concluded and we have determined Portacabin as our preferred supplier. After 

some further revisions to the design largely around improving the quality of fitments and finishing I am 

pleased to confirm that our insurers have accepted our final proposal in full. Portacabin have been advised 

as of yesterday and are preparing the drawings etc we will require for planners based on the final design. 

The final design is a single storey structure to be sited in the area to the right of the first tee towards the 

18th green. 

 

We took the opportunity when EDC were on site last week to discuss the temporary clubhouse planning 

requirements and walked round the proposed site again. EDC are very comfortable with our plans and 

have indicated they will effectively fast track our application. Plans will be submitted for their approval 

next week. In the coming weeks you can expect to see ground works under way as contractors prepare for 

and install foundations and the necessary utility services. 

 

Now that an order has been placed with Portacabin we are pushing them to improve on the previously 

communicated timescales for delivery and completion. We will update further on this point if we are able 

to bring the date forward. As things stand we are currently looking at mid-February for handover of the 

new facility.  

 

We hope to have a site mock up drawing available on site next week. In the meantime attached is a 

floorplan which will give members an idea of the basic layout. 

 

David Sifton 

Captain 
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