
Gentlemen, 

 

A further update following note sent out 09/11/18. This will be my last note in my role as 

Captain. 

 

Killermont House 

The operation to remove debris has completed and work is well underway to erect scaffolding 

around the entire building to provide some structural support but primarily to allow a 

temporary roof structure to be put in place. Work is on track to complete ahead of the 

Christmas break. 

 

We have received today the structural condition report from Charles Scott & Partners. This is 

a comprehensive report covering both the exterior and interior of the building. The detail is 

being reviewed and will be used as a basis for discussions with prospective Project 

Management firms as we look to move into the next phases, the first of which will be a tender 

to reinstate the roof. The report confirms the extent of the internal damage and recommends 

among other things the removal of unsafe floors and ceilings and some internal walls. 

Interestingly, the ceilings in both the members bar and mixed lounge were false, having been 

added during refurbishments in the 1930s. The report also confirms that external building 

walls have largely survived and can be saved/preserved. 

 

Next steps include initiating discussions with prospective firms to establish a short list and as 

quickly as practical a preferred supplier for Project Management and Architectural services. 

Thanks are due to member David Adams for assisting with the drafting of briefing documents 

and to Bob Turnbull who will be supporting upcoming meetings. We have meetings 

scheduled with four Project Management firms on Friday 7
th

 December and three 

Architectural firms on Tuesday 11
th

. We will update further following these meetings. 

 

For the main clubhouse refurbishment/redevelopment we will consult widely with the 

membership as you would expect.  

  

Long Term Temporary Clubhouse 

This remains on track for completion mid-February 2019. In addition to the drawings etc, 

submitted to EDC we have been asked to submit a Flood Risk Assessment report. This is in 

hand and expected to be completed and submitted next week. In addition to the plans shared 

as part of the previous update, the temporary clubhouse will include a decked are to the south 

and west offering views of the course and a facility for eating/drinking outside.  

 

Future Updates 

I stand down from my role as Captain at the AGM this Saturday but will remain close to this 

project at least until the point where we have a Project Manager appointed. It may be that we 

will require a more qualified member to lead things from the clubs perspective when we have 

a Project Manager appointed, however, for now I will continue to provide updates.   

  

Regards 

 

David Sifton – Captain 

5 December 2018 


