
Bush And Tree removal winter 2017/2018 

Main Winter works 

Main works and extra tasks listed below should take approximately 12/15 

weeks to complete. 

Hole 3 Remove trees left of the fairway just short of the 3rd green and create some 

gentle undulations. 

Hole 5 Remove bushes top left of the fairway short of the green, also remove trees 

back right of the green. 

Hole 6 All the bushes and trees left of the hole should be removed right up to the 

13th tees. A new winter path to the 6th green can be formed during this task. 

Try to soften tee banking as far along the left side of the tee as possible. 

Hole 11 Complete bush removal left of the fairway. 

Hole 16 Remove trees on the right side of the fairway. 

Hole 18 Remove trees directly behind the 18th green and to the right of the fairway. 

 

Extra Tasks 

After the main bush and tree removal is completed we could start the areas listed below. 

Hole 1  Remove bushes right of the fairway. 

Hole 2 Remove bushes/trees round 2nd championship tee shape tee banking’s and 

mound similar to work carried out at 16th championship tee last year. 

Hole 3 Reduce bushes or completely remove right of the fairway starting at the 

green side of the hole and working across to the 4th fairway and back towards 

the 3rd tee. 

Hole7 Remove trees at the start of the fairway on the right hand side. Also create 

grass path from tee to fairway. 

Hole 9 Remove bushes right of the fairway up to other side of hill short of the green. 

Soften tee banking’s to allow us to remove sleepers. 

Hole 10 Between the 10th tee and 7th tee should be cleared of all bushes through the 

sand hole area. 

Hole 11 All gorse and trees to the right of the fairway should be removed up to the 

railway wall and down as far as the 12th and 14th championship tees. 

Hole 12 Soften tee bank and remove sleepers. 

 


