
 

Glasgow Golf Club 

Killermont Reinstatement Update 29/3/2019 
 

Dear Member 

 

A further update, a little later than intended, following my note sent out on 

27/02/19.  

Temporary clubhouse  

A new application for our ‘permanent’ temporary clubhouse is required following 

further discussions with East Dunbartonshire Council and the objections raised by 

SEPA. The new location is as previously advised to the right of the 17th fairway in 

the area left of the 16th green. The Members Advisory Board (MAB) has been 

closely involved in determining the new location and has reviewed in detail the 

proposed layout. The internal layout is as before but now includes an office suite. 

The damp conditions in Rose Cottage mean it is not suitable for use and in 

addition we require a larger space to hold the ever increasing number of meetings 

required to run the club and deliver the redevelopment project. Plans are attached 

showing the location and proposed layout. All the costs for the temporary 

clubhouse establishment and rental are being met by our insurers.  

 

East Dunbartonshire Council has required us to have ground bores done at the 

proposed location and this work has been completed this week. This will allow the 

application to be lodged. The application has to sit for 21 days under statutory 

provision and thereafter it will be dealt with by a planning officer under delegated 

powers and will not need to go to a Planning Committee meeting.  

 

The date of grant will not be before the end of April and possibly into early May. 

We hope this may be sooner.  

 

The units to make up the clubhouse are at Portakabin’s Motherwell depot awaiting 

delivery. Some fit-out will be done there by the bar and kitchen subcontractor and 

potentially 10 days on site fit-out is required. The temporary clubhouse is not 

likely to be functional until the end of May.  

 



Members Advisory Board  

The Members Advisory Board and the Development Sub Committee (DSC) met to 

discuss the best way for both bodies to work together. It has been agreed to 

effectively merge the two bodies to create a single DSC with members of the 

former MAB joining the DSC and offering their skills to suit the situation at the 

different stages of the clubhouse redevelopment project. Thanks are due to MAB 

members for their considerable inputs to date and for their valuable ongoing 

support.  

 

Killermont House 

A very good meeting was held on Thursday 29th March with the expanded DSC, 

our Project Manager Fraser McQuarrie from Doig & Smith and our architect Neil 

Simpson from Wellwood Leslie. The purpose of this meeting was to review the 

appointments and progress of our professional team and their contracts and the 

proposed programme of works. The architectural brief and progress to date in 

preparing plans for presentation to Members was also reviewed. We are now 

targeting the end of April for a meeting to share information with Members.  

 

When the building was cleared and the temporary roof and scaffolding erected, 

there were elements of the roof and plant that could not be safely removed. Plans 

are advanced for the removal of what remains of the roof at Killermont House and 

the plant stored in the roof void following a competitive tender process run by our 

Project Manager. To facilitate this work it is likely that part of the temporary roof 

will need to be removed. At present there are concerns over chimney stacks and 

the damaged wall by the source of the fire. This wall will require propping up and 

the stack secured. No one is allowed inside the building at present.  

 

At our meeting with the loss adjuster on 14th March it was agreed that we would 

finalise a detailed notional reinstatement cost for review as part of our strategy to 

agree a settlement figure for the entire claim as quickly as is practical. We have 

had several meetings with our QS and our insurance advisers since and expect to 

be in a position to finalise notional costs next week and move discussion on 

settlement forward.  

 

Regards 

David Sifton - Immediate Past Captain  

 

 



 


